



ANU ANU IDENTITY & ACCESS MANAGEMENT PROJECT UPDATE

June 2013

Project update

During June, a proof of concept was finalised by the technical team. The aim of the project is to build an enterprise system to replace many identity-related systems across the University as well as costly, inefficient processes with a central mature solution to support identity accuracy and access management efficiency. The project will be broken up into three phases, the first that is currently underway will focus on building the technical system. The second, to begin around October, will focus on producing robust, consistent business processes for the system, training and informing staff.

The communications plan for the project was drafted during June and will be published on the project webpage soon at <http://itservices.anu.edu.au/projects/updates/anu-identity/>

Project overview

The ANU Identity and Access Management project was initiated towards the end of last year with its primary objective to provide the University community with a single source of truth for the identity of staff, students, alumni and other associates of the ANU, coupled with a comprehensive and efficient identity and access management solution for all staff and student systems.

By collaboratively reviewing the University's existing solutions and gauging where user pain points are, the project has two main aims,

- > To ensure that the system infrastructure is in place to enable everyone to have the appropriate access to the systems they need, in the shortest possible timeframes and with minimal effort by both themselves and the staff provisioning the access.
- > To deliver the foundations for unified, consistent, robust and standardised business processes to support an individual's relationship with the ANU.

The infrastructure system to be implemented to support the authentication and access management solution at the University is the Oracle Identity Management suite.

Communication channels

(at varying times throughout project):

- > IT Project Roadshow
- > Project webpages
- > Face-to-face meetings, including CIO Quarterly updates
- > Information Technology Services website feature box
- > Current student and/or staff website feature box
- > The Link ITS newsletter
- > ANU Billboard
- > ANU Library Infoscreens
- > ANU student residence Infoscreens
- > ISIS login screen message
- > Wattle login page
- > A3 posters
- > A5 flyers
- > ANU and Library Facebook, Yammer and Twitter

itservices.anu.edu.au/projects/updates/anu-identity

Project liaison: David Richardson and Heath Roberts

Communication support and artwork: Cathie Gough, Hayley Calderwood and Byron Carr